COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 13/ 2020

ESTI MATE SUMVARY 07:58: 57
CONTI D C20904 ESTI MATE NO. 0011 FI NL SPEC YR 2005
PCN: 20904- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 72.0 DAYS TIVE ALLOW 105 WORK DAYS
Rl FY18 CRACK SEAL PERCENT TIME:  68.57 ORI G TI ME ALLON 105 WORK DAYS
PROJECT NO. STARL00- 255
Rl FY18 CRACK SEAL
NAMVE OF ROAD:
PROJECT COUNTI ES: DENVER
CONTRACTOR:
| NTERSTATE SEALANT & CONCRETE, | NC. PAY PERI OD ENDI NG 05/ 13/ 2020 DATE TI ME STARTED 10/01/2017
S40 We4211 ROCKWOOD WAY DATE LET 05/ 11/ 2017 DATE WORK BEGAN  10/12/2017
DATE AWARDED 05/ 18/ 2017 DATE TI ME STOPPED 09/04/2019
DATE CONTRACT EXECUTED 06/08/2017 DATE ACCEPTED 09/ 04/ 2019
WAUKESHA W 53189 (262)547-6316 DATE NOTI CE TO PROCEED 10/01/2017
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 466, 801. 86 PARTI Cl PATI NG $ 1, 466, 801. 86 $ 0. 00
AWARD PRQIJECT AM: $ 1, 398, 949. 50 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 1, 466, 801. 86 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 466, 801. 86 0.00
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 20, 984. 24
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 1, 466, 801. 86 20, 984. 24
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 466, 801. 86 20, 984. 24
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 20, 984. 24

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20904 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20904-BI D ESTI MATE RUN 05/ 13/ 2020
PRQJECT: STARL00- 255 ESTI MATE NO 0011 07:58: 57
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 203-02330 Labor er 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0010 208-00106 Sweepi ng (Sedi ment Renoval ) 5. 000 5. 000
HOUR 0. 000 0. 00
150. 00000 5. 000 750. 00
0015 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0020 408-01000 Hot Poured Joint and Crack Seal ant 0. 000 0. 000
TON 0. 000 0. 00
4, 340. 00000 0. 000 0.00
0021 408-01000 Hot Joint-Crack Sealant CMO #3 HPJ and CS 63. 352 63. 352
TON 0. 000 0.00
7,271.17000 63. 352 460, 643. 16
0022 900- 00022  Added Item (Square Yard)/ Rout and Seal Cracks 551, 467. 000 551, 467. 000
SY 0. 000 0. 00
1.10000 551, 467. 000 606, 613. 70
0025 626-00000  *Mbbilization 1. 000 1. 000
LS 0. 000 0.00
212, 000. 00000 1. 000 212, 000. 00
0030 626-01103 *Public Information Services (Tier II1) 1. 000 1.000
LS 0. 000 0. 00
11, 500. 00000 1. 000 11, 500. 00
0031 900-00014 Added Item (Lunmp Sum)/ Public Information Tier (II1) 1. 000 1.000
LS 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
0035 627-00008 *Modi fi ed Epoxy Pavenent Marking 0. 000 0. 000
GAL 0. 000 0. 00
90. 00000 0. 000 0.00
0040 627-00011 *Pavenent Marki ng Pai nt (\Waterborne) 0. 000 0. 000
GAL 0. 000 0.00

55. 00000 0. 000 0. 00



CONTI D: C20904 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20904- BI D ESTI MATE RUN 05/ 13/ 2020
PRQJECT: STARL00- 255 ESTI MATE NO 0011 07:58:57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0045 627-01010 *Preformed Plastic Pavement Marking (Type |)(Inlaid) 0. 000 0. 000
SF 0. 000 0. 00
13. 50000 0. 000 0. 00
0050 627-30405 *Preformed Thernopl astic Paverent Marking 0. 000 0. 000
(Wor d- Synbol ) s 0. 000 0.00
16. 00000 0. 000 0. 00
0055 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 0. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0060 630-00003 *Uni formed Traffic Control 630. 000 630. 000
HOUR 0. 000 0. 00
20. 00000 630. 000 12, 600. 00
0065 630- 00004 *Traffic Control Vehicle 1. 000 1. 000
EACH 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
0070 630-80341 *Construction Traffic Sign (Panel Size A) 9. 000 9. 000
EACH 0. 000 0. 00
1. 00000 9. 000 9. 00
0075 630-80342 *Construction Traffic Sign (Panel Size B) 36. 000 36. 000
EACH 0. 000 0. 00
1. 00000 36. 000 36. 00
0080 630-80343 *Construction Traffic Sign (Panel Size O 5. 000 5. 000
EACH 0. 000 0. 00
1. 00000 5. 000 5. 00
0085 630- 80355 *Portabl e Message Sign Panel 5. 000 5. 000
EACH 0. 000 0. 00
1, 000. 00000 5. 000 5, 000. 00
0090 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 4. 000
Type
ype) EACH 0. 000 0. 00
250. 00000 4.000 1, 000. 00
0095 630-80360  *Drum Channel i zi ng Device 50. 000 50. 000
EACH 0. 000 0. 00

1. 00000 50. 000 50. 00



CONTI D:

CAT NO0200

0100 630-80380

0105

630- 85041

0110

632- 00000

0115

700- 70010

0120

700- 70011

0125

700- 70380

0135

630- 00012

0140

630- 00007

0145 630- 00000

CAT NO0400

0130 620-00020

C20904
20904- Bl D
STAR100- 255
| TEM
DESCRI PTI ON
ROADVWAY
*Traffic Cone
*Mobi | e Attenuator
Ni ght Work Lighting
F/ A M nor Contract Revisions

F/ A Partnering

F/ A Erosion Control

Traf Crl Mnt
Traf Ctrl Inspection
Fl aggi ng

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4
ESTI MATE RUN 05/ 13/ 2020

ESTI MATE NO 0011 07:58: 57
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH' S CUMULATI VE
UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
300. 000 300. 000
EACH 0. 000 0. 00
1. 00000 300. 000 300. 00
67. 000 67. 000
DAY 0. 000 0. 00
100. 00000 67.000 6, 700. 00
1. 000 1. 000
LS 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
250. 000 250. 000
FA 0. 000 0. 00
1. 00000 250. 000 250. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
68. 000 68. 000
DAY 0. 000 0. 00
1, 275. 00000 68. 000 86, 700. 00
59. 000 59. 000
DAY 0. 000 0. 00
150. 00000 59. 000 8, 850. 00
126. 500 126. 500
HOUR 0. 000 0. 00
30. 00000 126. 500 3,795.00
CAT 0200 CURRENT AMI $ 1, 466, 801. 86 $ 0.00%$ 1, 466, 801. 86
0. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 0.00 % 0.00% 0. 00
PRQIECT TOTAL CURRENT AMI $ 1, 466,801.86$% 0.00$%$ 1, 466, 801. 86



